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Status: Program Implementation 
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Key Accomplishments and Milestones 
Release 2 

 
• Release 2 – focuses on building benefits pool 

 99% complete; completed initiatives 

 IRMF initiative – $9.94M gross collection to date 

 Refund Review and Fraud Prevention – $2.60M gross collection to date 

 Automated Attachment – $52.78M gross collection to date 

 Write-off Reversal – $12.30M gross collection to date 

 Returned Mail – $7.73M gross collection to date 

 Vendor Attachment – $3.22M gross collection to date 

 Desk Audit Selection Initiatives – expected $1.6M per year beginning 

4Q 2011 

 Compliance Tracking Framework – reporting function only with no 

revenue generation 

 Remaining component 

 Revenue Audit Report Case Automation – October 2011 

 Total gross collections to date  

 Original Baseline Forecast: $19.54M  

 Actual: $88.58M 
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Key Accomplishments and Milestones 
Release 3  

 

• Release 3 – focuses on integration of tax processes 

 Production implementation complete  

 Post-production clean-up activities in progress 

 Lessons Learned Summit conducted mid-September; results to 

be assessed for inclusion in Release 5 

 Audit automation for Inter- and Intra-state Motor Carrier (IFTA) 

and International Carriers (IRP) scheduled for December 2011* 
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*No cost enhancements. 



Overall Program Implementation Status 
 Period Ending September 2011 
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TIMS Program Dashboard 

Program 

Releases 

Plan 

Start Date 
Go-Live Date 

Actual/ 

Forecast 

Start Date 

Actual/ 

Forecast 

Go-Live Date 

% Work 

Complete 
Status 

Release 0 10/01/08 08/31/09 10/01/08 09/24/09 100% Completed 

Release 1 10/05/09 
02/24/10 

03/26/10 
10/05/09 

02/25/10 

05/13/10 
100% Completed 

Release 2 10/15/09 
04/22/10 

07/22/11 
10/15/09 

04/19/10 

10/07/11 
99%  

Release 3 10/01/08 07/12/11 06/04/09 07/13/11 100% Completed* 

Release 5 07/27/10 TBD 06/15/10 TBD TBD Schedule being developed 

 

 

*Release 3 production implementation complete. Scheduled post-production activities in progress. 

Program Status Summary 
Scope Schedule Budget 

G Y G 
• No scope-related change 

requests were approved 

this month 

• Release 2: Forecasting  

about 3 months delayed 

• Release 3: Production 

implementation complete;  

post-production clean-up 

activities in progress 

• Release 5: Full schedule 

being elaborated   

Expenditures (in millions $)  
Total 

Budget 

Planned 

To-Date 

Actual 

To-Date 
% Var 

Contracts  79 63.21 43.02 32% 

Infrastructure  7 6.14 5.47 11% 

Other DOR  10.16 4.46 4.46 0% 

Total  $96.16 $73.81 $52.95 28% 

• CGI Contract Payments: $ 43.02 (55.98%) - percentage for contract payments to-date 

compared to total amount contracted to-date decreased from 56.22% to 55.98% 

(resulting from addition of e-Services and CRM, Contract Amendment 9) 

• Project budget being re-forecast for current fiscal year; once revised budget is 

baselined, cost variance will be calculated against the new baseline 



Status: Benefits Realization 
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Summary of Benefits (Gross)  
Forecast vs Actuals / Collections by Initiative  

Period Ending September 2011 
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1After deducting collection fees, county tax, and penalties. 

Original Benefit Forecast    

(in $ Millions) 

Q1 

2010 

Q2 

2010 

 Q3 

2010 

Q4 

2010 

Q1 

2011 

Q2  

2011 

Q3 

2011 

Q4 

2011 

Q1  

2012 

Q2 

2012 

Q3 

2012 

Q4 

2012 

Q1 

2013 

Q2 

2013 

Q3 

2013 

Q4 

2013 

Quarterly Gross Benefits-Forecast 0.00  0.00  0.00  2.36  4.36  6.23  6.59  7.41  7.26  6.92  6.62  6.74  6.55  6.35  6.03  5.92  

Cumulative Gross Benefits-Forecast 0.00 0.00  0.00  2.36  6.72  12.95  19.54 26.95  34.22  41.14  47.76  54.50  61.05  67.41  73.44  79.36  

Quarterly Gross Benefits-Actual - 0.48 10.34 15.15 22.08 10.97 29.56 

Cumulative Gross Benefits-Actual - 0.48 10.81 25.97 48.05 59.02 88.58 

Collections by Initiative 

Initiative 
Gross Collection 

To-Date 

Net Collection1  

To-Date 

Vendor Fund2 

To-Date 

IRMF $9,941,887 $7,727,771 $5,205,044 

Desk Audit Selection - New and Existing  $0 $0 $0 

RAR Case Automation $0 $0 $0 

Refund Review and Fraud Prevention $2,598,151 $2,598,151 $1,694,603 

Automated Attachment  $52,778,736 $41,153,646 $27,792,489 

Collections Case  Management with Decision Analytics $0 $0 $0 

Write-off Reversal Automation $12,300,987 $8,317,150 $5,644,881 

Returned Mail Automation $7,734,726 $5,628,190 $3,817,176 

Corporate Delinquency $0 $0 $0 

Vendor Attachment $3,221,430 $1,904,183 $1,332,930 

TOTAL $88,575,917 $67,329,091 $45,487,124 

2Vendor funds of $45.49M reached in July 2011; no additional allocations will be made.     



 

Original Forecast vs Current Projections 
Annual Peak Benefit by Initiative  
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Original Forecast 
Current (Low) 

Projections Change 

Symbol Annual Peak $ 
Annual Peak $ 

Low High 

1. Individual Non-Filer Program Expansion (IRMF) $3.5M $22.0M $9.6M ↑ 

2. RAR Case Automation $0.3M $3.0M $0.3M ↔ 

3. Refund Review  & Fraud Prevention $1.0M $8.0M $2.6M ↑ 

4. Desk Audit Selection – New and Existing  $1.6M $11.4M $1.6M ↔ 

5. Automated Attachment $4.0M $4.0M $36 M ↔ 

6. Collections Case Management $11.0M $11.0M $11.0M ↔ 

7. Write-off Reversal Automation $3.2M $4.0M $3M ↔ 

8. Returned Mail Automation $1.0M $1.9M $3.6M ↔ 

9. Vendor Attachment $2.4M $3.0M $2.4M ↔ 

10. Corporate Delinquency $1.0M $2.0M $1.0M ↔ 

TOTAL    $29.0M $70.3M $71.1M ↑ 
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Vendor Cost vs Funding 
Period Ending September 2011 

Period: July-September 2011 
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VENDOR COST vs VENDOR FUNDING POOL 
 

July 2011: Vendor funding pool reached $79M 

 
                                    Note: $79M value November 2012 is an artificial bump in cost representing anticipated project costs. 



Vendor Cost vs Funding Highlights 
 Period Ending September 2011 
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• Total Gross Benefits 

 Cumulative Quarterly Benefits - Forecast (Baseline): $19.54M 

 Cumulative Quarterly Benefits - Actual: $88.58M 

• Total Vendor Funds: $79M 

 From Appropriations: $33.51M 

 From Benefits: $45.49M (reached July 2011) 

• State’s Share of Benefits 

 Total benefits allocated to State General Fund: $21.84M 

 

 

 



Net Benefits Split 
Period Ending September 2011 
(excluding appropriations) 
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Vendor Funding Pool Share State Share

                   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$105.47M 

$21.84M 

$45.49M $45.49M 

Forecast Actual 

Split: 

75%-25% 

Split:   

90%-10% 
Split:   

0%-100% 

Split:  Vendor Fund % / State Fund % 



P3 Oversight Process 
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Upcoming Items 

• Contract Amendments 

 10th contract amendment 

 Currently being drafted 

 Includes a collection of smaller changes approved by the Process Council 

and TIMS Operations Committee 
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Appendix 
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Appendix 

• Supporting Documents 
 

 Scenario 5 (v.2011-10-01) – approved projects in progress, 

monthly forecast and actual expenditures, monthly forecast and 

actual benefits, cash flow for vendor payments 

 

 

 TIMS Monthly Management Status Report (September 2011) – 

comprehensive status of all releases 

 

 
 

 Revenue Benefits Report (September 2011) – transfer workbook 
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Note: Click the Adobe Acrobat icon to launch the document. If in SharePoint, right click icon, then select Acrobat Document Object. 


